
..::::ri,JV"..J2_ 2~ ~ 
- -- -- ---- ---- )_ --- -- --------- ----· -· 

:~~~~~~ ~- ~~~~ ~v~?~~?~~t 

·- .•.. -'Ml\J~.P €>~. -- A~t>A ~~~H ~- \~ ~~

i£~.®~---~-~W~ ~c§~_ ~ _I!<~LJV"~co.tJrj~--~-·
~ l?JkH-~~~Ci?~~~~ 
-----------· --------- --· - --·------ --------------- -·- ···--- __ (?__ ______________ ----- ·--------- ---~------ --·-----·------·--··----------··· ----- --------

. - ------ -- --- o.-~~ eo_~"tl 2)- -- -- -- - -----------
m---ZBJ-~-~M~~- H~~~~;------- --------
-=~~~ -= ...... - -~ 6-~~~~-~-~~-~- ~~-=~- -~==-~~=~ 

-~=--=~~--~~-~-~~---- --~~--~~-p~~ --_ -~-- -__ ---~~>~~ii '1~~?-?~--~-~-~-~---~--- -- ~--- _:~-~~-~~--~---=~~-~ 

--------- ---- ----- --_ -~ -~-~~~ ~-~ -. --- ---- --. -2·~~~--~~ -- ·~- ------~- ~- ----- --._- ----·-~=~----·--~-~-------~· 

-fl~-@2-- ~~--~ ~-~-~~-~-----~~~~~----~---~~~--·~-
~ v lee.,_) !>rOC LV'- ~l&o 2 

--~---·------------·--···----~ ---··· ---· ··-· -· -··- ----·-·-------·- - ·-- ····-. -- - -------·--- - ------- ~~------ -- ·-- -- ------ ---- ----~-------- --------------------

=-~----·~·· -. ···-~~~~~~~~-~==-
IJ.)UA..L 

--· ----------- -------------------- -- - --------------- -- ------ ·-··- --------.. - ------ ------ ------- --- -- ---- ------ - ·----- - -- - -· ----- -- --·- --· ·--- ---· "" - .. - --· -------· ·--------- ·---

~- --\\J~ ~ ~ i :~~--- -ti-Co:_~- -- -- ---------
-------- -- )_______ - - -- -- - - - - - - - - -- - - -- -- - - - - -- --- -- -------------- ---

~ -Ce\1\£~: ~ w)lA ~ s~ ~J . .. ----· -
, .. 7 . .. ... .. ... . .. ---~ . . . . . .. . . ~- - ·- ----

BOE-CS-0064225 



-"2-

---~ )- ~ -~-:~~--- ~~--~~~-~~--~~-~--~~~-~~--~-~-~-~- - - ----- - --- - - - --- -- -

=4···~2· •••.. ~ .•.••••••. ~~:·~··:~~~~~~=~e~···~·----
_ _B~~>=.· ~~~~-·:.=~~~-~~A-- -~--. 
------------ --- ----- ------------------- ~~L~-~---~-~ --------- ------ ------- - ---------

------------.·----·- -~------· ----·----- ··- -----------------·----- --- -~-----~---- ·----~- ·-·-

>~~~: --------------------------------------------- ---- --=--·----~~-- -·· ---------------------·-·-----------··-· -·-·-·····------- -
.. -- ---··---------- . . . 

- ___ := ____ ~s~~~~~J -
---- ---------- -------- ·---- -------------------- ------------ -----------·--------------------·· ---- --7 --------·--n--~"-r- ·-

"r' 5v~ ~ '7 / ( -4 00 &-- 1'7U' 

BOE-C6-0064226 



BOEING- HARBOR GATEWAY 
Management Meeting Minutes #06 

- SNYDER ILJ LANGSTON 
June 20, 2000 

ATTENDEES: 
S. Mario Stavale (MS), BRC 
Johnny Marasco (JM), BRC 
Gregory Stewart (GS), TA 
Kent Haggerty (KH), SL 
Deryl Robinson (DR), SL 
Fred Wallitsch (FW), SL 

ITEM 

01.01 

01.03 

RESP. 

SL 

IES 

SL 

BRC 

SL 

SL/BRC 

TA 

KJC 

BRC 

DUE 
DATE 

06/26 

06/15 

DISTRIBUTION: 
Attendees 
De De Soto (OS), BRC 
Steve Shestag (SS), BRC 
Mark Burkholder (MB), NE 
Charles (Rus) Purcell (RP), KJC 
Derrick Willis (OW), IES 
Peter Murphy (PM), KJC 

DISCUSSION 

LEGEND: 
BRC = Boeing Realty Corp. 
SL = Snyder Langston 
KJC = Kennedy/Jenks Consultants 
TA = TAfT & Associates 
IES =Integrated Environmental 
NE = Norcal Engineering 

DEMOLITION BID DOCUMENTS & PROCEDURES-
Update 06/13/00: Bid packages being prepared for distribution this v.~eek. 
Buildings 1 ,3, 19,20,32 will be Phase I 
Buildings 2,66 to be Phase II 
All structural slabs at grade level to be remoyed with underground work 
Initial demolition work to remove buildings to grade 
Existing monitoring wells to be valued at $10,000 ea 
The roofing does contain asbestos, treatment and handling to be 
determined. 
Dry Utilities will be terminated by BRC 
Demolition contractor will utilize onsite hydrants, which will be turned off in 
phases as work is completed. 
A jobwalk will be schedule 1 v.~eek after bid package is distributed. 
Attendees to include Johnny Marasco, Greg Stewart, SL & onsite Boeing 
personnel (TBD) 
BRC to send new contract form, insurance and safety requirements. 
A watchman will be required during demolition, responsibility TBD 
Fencing to be maintained during demolition process 
UDd8te 06120/00: A jobwalk with the demolition subcontractors will occur on 
Wednesday, June 28, 2000 @ 8:30 am. 
Demo bid date is July 7, conditional upon no addendums. 
A watchman will be required during demolition and sitework. Either Boeing 
or SL will hire (TBD). 
Bldg. 29 only has slab on grade & footings to be removed (some of building 
has already had slab & footings removed. Tait to note on plans) 
All structures will be removed to 6' below existing grade, all slabs to remain 
will be "punched" for drainage through the slab. SL to include alternate to 
remove all walls down to basement slabs. 

ENVIRONMENTAL REVIEW-
UDdate 06/13/00:KJC has discovered new boring information and is 
incorporating into the plan. 
KJC will not start soil borings until the Sampling Analysis Plan is complete 
and approved. Phase IIA environmental plan is expected to be complete by 
the end of June for submission to Boeing and have Regional Water Quality 
Board approval by end of July, Phase liB process expected to lag 1 month. 
UPdate 06120/00: Bids have been received by BRC for buildings 2, 19,66. 
Bldg. 1 's roof does not contain asbestos. Any ACM within the roofs will 
have the asbestos removed prior to demolition. 
Boeing to deliver abatement schedule to SL 
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BOEING-HARBOR GATEWAY 
Management Meeting Minutes #06 
June 20, 2000 
Page2of 3 

01.04 

01.05 
MY 

SL 
01.06 

TA 

02.00 

02.01 

SITE PREPARATION PROGRESS· 
Update 06/13/00: Asbestos abatement is complete in buildings #1 & 3 
except roofing. 
Update 06120/00: Buildings 1 & 3 are complete except for the telephone 
closets (Telephones are still in operation). Building 20 is in progress. 

SCHEDULE • Update 05124/00; The water well #2 must be exposed, 
inspected and re-abandoned. This effort should start right away. In the 
meantime it should be protected carefully. 
Update 0616/00: The demolition target start date is moved back to August 
1, 2000. 
Update 06/13/00: SL to prepare CPM Schedule. Pending 

DRAINAGE & GRADING-
• It was agreed that existing storm drain will remain active in place during 

Phase 1. Precautions will be taken to ensure positive drainage of all 
pads after Phase 1. This is expected to require a small amount of 
wor1<. 

• Storm drains will be removed towards end of Phase 2, at which time the 
site will be graded to approved grading plans. 

Uodate 06/6/00: Mario directed not to re-visit the drainage Issue with the 
city, which requires that the grading plans not be changed. 
After discussion, it was agreed that Tait 'NOUid produce an interim rough 
grading plan that minimizes the amount of import requirement until required 
by land sales. 

6/15/00 Update 06/13/00:Interim rough grading plan needed for bid package. Plan 
will include an import quantity excluding basement and oven backfill. 
Update 06120/00: Bottoms of all footings will need to be certified before 
backfill can begin. Contractor will be required to document all structures left 
in ground. 

CONCRETE CRUSHING - Discussed contract requirements. Agreed that 
the demolition contractor will have responsibility to remove material from 
the site and the right to sell it. 
UPdate 05124100: A crushing spec is required as an option to use salvaged 
concrete in the onsite fill. 
Update 06/6/00: Bid package will be written to give Boeing the option to 
either buy back the crushed concrete at a set price or let the subcontractor 
dispense of it. 
Uodate 06/13/00:SL received 10/25/96 NORCAL letter for crushed base 
material 

GEOTECHNICAL - Update 06120/00: Norcal to do site inspection during 
Backfill, recornpactlon and grading operations. 
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04.01 

04.02 

04.03 

05.01 

SL 
SL 
TA 
TA 
TA 
TA 

SL 

HAZMATPROCEDURES-
• Owner will have a full time rep on-site who will be notified immediately 

on discovery of any suspicious materials. 
• Contractor shall be required to have OSHA c/o HR trained individual 

on-site to watch for hazardous materials. 

PERMITS REQUIRED- SCAQMD- By contractor 
Truck Routes- By contractor 
NPDES- Greg will pursue and advise 
Uodate 06/13100: TA to produce NPDES and BMP for demo bid package. 
Obtain permit status from Bayley 
Uodate 06120/00: TA will process and pay for permit Demo Contractor to 
pull permit and make notifiCations. 

TRANSITE WATER PIPE- This is not induded in Boeing's existing 
abatement scope. Abatement of them will be deaft with as necessary as 
additional scope. 
Uodate 06/13100: All water piping is assumed to be transite. Exposure & 
removal to be performed during subgrade demolition phase. 36. of cover 
will be assumed. 

RESPONSIBILITY CHECKLIST - UPdate 06fl()/OO: The task checklist 
dated 06/06/00 was distributed for Phase Ill of the Property. 

NOTE: For the purposes of the overall Harbor Gateway Project, this is Phase Ill of a 4 phase project. The 
other 3 phases of the demolition and site preparation are complete (except for some paperwork) 

These meeting minutes shall be considered correct unless written notice to the contrary is received by 
Snyder Langston within fiVe (5) business days of issuance. The next scheduled meeting will be Thursday, 
June 29, 2000 @ 1:30. 

Respectfully submmed, 

Fred Wallitsch 
Principal 

Attachment: Responsibility Checklist dated June 16, 2000 distributed at meeting of 06/20/00 
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Boeing - Harbor Gateway 
June 28, 2000 
Bidder Questions from Walkthru 

1) Lead Paint- What is the process for dealing with lead paint ~ ~~ : ~~ 
a) Prior to demo that is loose or has fallen to the floor ~ [....( 
b) After structural demolition- that is still on the attached to the structure 110~- ~ ~ 
c) After structural demolition - that has fallen in flakes to the floor f'Q(JP' ,1>/'7

1 
o_Onlr;_ 

~QOu'?""'-'K.>P'_./ 
2) The environmental contractor will remove all PCB transformers, ballasts and flourescent light 

tubes - True or False. yag · 
3) Suspended concrete slabs that are to be demolished with the above grade portion of the 

work (building 3 and Mezzanines and possibly roofs)- are these to be entirely removed from 
the project or left for crushing with the below grade and SOG portion of the demolition. These 
could possibly be used for backfill purposes as well. 

4) Interior non-structural debris (racks, desks, garbage, equipment) were identified to be 
removed entirely by BRC with the exception of some racks in Building 66, essentially leaving 
the building prior to demo with a broom clean slab. Is this the intent? 

5) Permits are to be paid for by BRC - correct · 

6) Bid date of July/and start date of Aug~e need to examine this in light of the abatement 
schedule and the salvage operation. It may be better to hold off a week or two on the start 
date unless we catch up to the abatement crews in Building 2 -where there appears to be an 
incredible amount of galbestos (sp?) 

7) We will need to identify to bidders what they will be able to salvage - I was not aware that a 
salvage contractor had first dibs on everything. 

8) Liquidated damages? 
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